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MEETING DATE: August 2, 2016 

 

DEPARTMENT: Utilities and Engineering 

 

FROM: Joey Jaco, Director of Utilities and Engineering 

 

SUBJECT: CO #1 SS7076: 30" Gravity Sewer Trunk Line at I-77 and 

Bluff Road to Burnside #1 Pump Station 

 

ORIGINAL BUDGET: $6,556,919.73 

 

BUSINESS PROGRAM: Mentor Protege Program 

 

CLEAN WATER 2020?: Yes 

 

FEMA DR-SC4241?: No 

 

STRATEGIC GOALS: Invest in Infrastructure 

 
The attached change order in the amount of $169,114.38 is forwarded for your approval. This change 

order is necessary to compensate the contractor for time and additional work requested by the City and 

described on the attached change order. 

   

     The funding source for this change order is 5516205 638305 via savings in other projects budgeted in 

the FY 15/16 Wastewater Maintenance Operating Budget. With this change order, the revised contract 

amount is $6,726,034.11. The Protégé, CR Jackson, will receive $85,378.50 (50%) of this change order 

amount. 

   

      Rockdale Pipeline, Inc. (mentor) is located in Conyers, Georgia and CR Jackson (protégé) is located 

in Columbia, South Carolina. 

 

     The Director of Utilities and Engineering recommends approval of the attached change order. 

FINANCIAL IMPACT: The amount of this Change Order is $169,114.38.  The 

funding source is 5516205 638305 via savings in other 

projects budgeted in the FY 15/16 Wastewater 

Maintenance Operating Budget. With this change order, 

the revised contract amount is $6,726,034.11. The Protégé, 

CR Jackson, will receive $85,378.50 (50%) of this change 

order amount. 



CITY OF COLUMBIA 

INTER-OFFICE MEMO 

DEPARTMENT OF UTILITIES AND ENGINEERING  

                                                                                                                                                             
 

TO: Ms. Teresa Wilson     DATE: July 8, 2016 

City Manager 

 

FROM: Suzanne B. Leitner     INITIALS: SBL 
 Engineering Administration Manager 

 

RE:  Council Agenda Item: Change Order # 1 SS7076: 30” Gravity Sewer Trunk Line at I-77 and  

                                                                                                 Bluff Road to Burnside #1 Pump Station 

                                                                                                               

          The attached change order in the amount of $169,114.38 is forwarded for your approval. This 

change order is necessary to compensate the contractor for time and additional work requested by the 

City and described on the attached change order. 

   

     The funding source for this change order is 5516205 638305 via savings in other projects budgeted in 

the FY 15/16 Wastewater Maintenance Operating Budget. With this change order, the revised contract 

amount is $6,726,034.11. The Protégé, CR Jackson, will receive $85,378.50 (50%) of this change order 

amount. 

   

      Rockdale Pipeline, Inc. (mentor) is located in Conyers, Georgia and CR Jackson (protégé) is located 

in Columbia, South Carolina. 

 

     The Director of Utilities and Engineering recommends approval of the attached change order. 
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